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ESTIMATE RUN 03/16/2005

ESTIMATE SUMMARY 07:07:09

CONTID: C13622 ESTIMATE NO: 0003 PROG 2002

PCN: 13622-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ 120TH BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM 0253-173

I-25 / 120th Bridge Replacement

NAME OF ROAD: I-25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 02/26/2005 DATE TIME STARTED 01/04/2005

6663 COLORADO BLVD. DATE LET 10/28/2004 DATE WORK BEGAN 01/04/2005

DATE AWARDED 11/22/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/27/2004 DATE ACCEPTED

COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 01/04/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,967,968.63 PARTICIPATING $ $ 639,424.80

AWARD PROJECT AMT: 13,199,280.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
244,254.90

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,782.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.80

54.0 TIME ALLOW:

ORIG TIME ALLOW:

422 CALENDAR DAYS

CALENDAR DAYS422

6.84%

13,013,116.23

639,424.80

883,679.70

866,896.96

$

$

$

$

954,852.40

0.00

954,852.40

415,229.55

1,370,081.95

-26,245.57

0.00

1,343,836.38

0.00

AMOUNT DUE 1,343,836.38 866,896.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 866,896.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 39.000 0.000

EACH 3.000 2,400.00

800.00000 3.000 2,400.00

202-00001

0010 *REMOVAL OF TREE 71.000 12.000

EACH 4.000 820.00

205.00000 16.000 3,280.00

202-00010

0015 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

305.00000 0.000 0.00

202-00023

0020 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

202-00024

0025 REMOVAL OF PIPE 3,348.000 0.000

LF 453.000 4,303.50

9.50000 453.000 4,303.50

202-00035

0030 *REMOVAL OF DELINEATOR 150.000 0.000

EACH 0.000 0.00

5.25000 0.000 0.00

202-00090

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,177.000 0.000

SY 1,177.000 4,825.70

4.10000 1,177.000 4,825.70

202-00190

0040 *REMOVAL OF MEDIAN COVER 1,045.000 0.000

SY 0.000 0.00

4.10000 0.000 0.00

202-00195

0045 *REMOVAL OF SIDEWALK 4,592.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

202-00200

0050 *REMOVAL OF CURB AND GUTTER 6,702.000 0.000

LF 861.000 3,228.75

3.75000 861.000 3,228.75

202-00203

0055 *REMOVAL OF CONCRETE PAVEMENT 672.000 0.000

SY 0.000 0.00

8.50000 0.000 0.00

202-00210
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 71,440.000 0.000

SY 1,354.600 4,063.80

3.00000 1,354.600 4,063.80

202-00220

0065 *REMOVAL OF ASPHALT MAT (PLANING) 15,860.000 0.000

SY 0.000 0.00

1.25000 0.000 0.00

202-00240

0070 *REMOVAL OF PAVEMENT MARKING 3,000.000 1,606.000

SF 310.000 651.00

2.10000 1,916.000 4,023.60

202-00250

0075 *REMOVAL OF GROUND SIGN 52.000 0.000

EACH 2.000 42.00

21.00000 2.000 42.00

202-00810

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

6,400.00000 0.000 0.00

202-00828

0085 REMOVAL OF IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

202-00895

0090 *REMOVAL OF FENCE 1,686.000 0.000

LF 311.000 1,399.50

4.50000 311.000 1,399.50

202-01000

0095 *REMOVAL OF GUARDRAIL TYPE 3 2,419.000 291.000

LF 150.000 337.50

2.25000 441.000 992.25

202-01130

0100 REMOVAL OF GUARDRAIL TYPE 4 3,576.000 885.000

LF 0.000 0.00

9.00000 885.000 7,965.00

202-01140

0105 *REMOVAL OF END ANCHORAGE 14.000 4.000

EACH 1.000 150.00

150.00000 5.000 750.00

202-01300

0110 PLUG CULVERT 3.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

202-04001
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CLEAN VALVE BOX 6.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

202-04005

0120 *SANDBLASTING 447.000 0.000

SF 0.000 0.00

4.25000 0.000 0.00

202-05150

0125 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 106,942.000 0.000

CY 6,831.600 40,989.60

6.00000 6,831.600 40,989.60

203-00060

0130 *PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

203-01100

0135 *BLADING 105.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01500

0140 *BACKHOE 25.000 0.000

HOUR 0.000 0.00

86.00000 0.000 0.00

203-01510

0145 *DOZING (LANDSCAPING) 16.000 0.000

HOUR 0.000 0.00

101.00000 0.000 0.00

203-01555

0150 *POTHOLING 270.000 5.500

HOUR 21.000 1,995.00

95.00000 26.500 2,517.50

203-01597

0155 LABORER 80.000 0.000

HOUR 0.000 0.00

33.00000 0.000 0.00

203-02330

0160 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 74.000 0.000

CY 0.000 0.00

80.00000 0.000 0.00

206-00060

0165 *TOPSOIL 9,478.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

207-00205
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *WETLAND TOPSOIL 130.000 0.000

CY 0.000 0.00

7.25000 0.000 0.00

207-00305

0175 *STOCKPILE WETLAND TOPSOIL 130.000 0.000

CY 35.000 166.25

4.75000 35.000 166.25

207-00310

0180 *EROSION BALES (WEED FREE) 54.000 9.000

EACH 0.000 0.00

13.00000 9.000 117.00

208-00011

0185 *SILT FENCE 16,630.000 817.000

LF 842.000 884.10

1.05000 1,659.000 1,741.95

208-00020

0190 *CHECK DAM 11.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

208-00040

0195 CONCRETE WASHOUT STRUCTURE 8.000 1.000

EACH 0.000 0.00

525.00000 1.000 525.00

208-00045

0200 *STORM DRAIN INLET PROTECTION 45.000 0.000

EACH 8.000 2,080.00

260.00000 8.000 2,080.00

208-00050

0205 *STABILIZED CONSTRUCTION ENTRANCE 5.000 1.000

EACH 2.000 2,900.00

1,450.00000 3.000 4,350.00

208-00070

0210 EROSION CONTROL SUPERVISOR 1.000 0.071

L S 0.071 220.10

3,100.00000 0.142 440.20

208-00200

0215 *TIME-RELEASED WATER PRODUCT 400.000 0.000

EACH 0.000 0.00

4.65000 0.000 0.00

209-00200

0220 RESET WATER METER 1.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

210-00035
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

210-00050

0230 *RESET GROUND SIGN 6.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

210-00810

0235 *RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

210-00815

0240 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-00848

0245 *ADJUST MANHOLE 7.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04010

0250 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-04015

0255 *ADJUST VALVE BOX 6.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-04050

0260 *SEEDING (NATIVE) 10.250 0.000

ACRE 0.000 0.00

390.00000 0.000 0.00

212-00006

0265 *SOIL PREPARATION (SPECIAL) 9.250 0.000

ACRE 0.000 0.00

605.00000 0.000 0.00

212-00047

0270 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

775.00000 0.000 0.00

213-00002

0275 *MULCHING (WEED FREE) 9.250 0.000

ACRE 0.000 0.00

310.00000 0.000 0.00

213-00003
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MULCH TACKIFIER 2,775.000 0.000

LB 0.000 0.00

1.45000 0.000 0.00

213-00061

0285 *SOIL BINDER 12.500 0.000

ACRE 0.000 0.00

365.00000 0.000 0.00

213-00100

0290 *DECIDUOUS TREE (TUBELING) 50.000 0.000

EACH 0.000 0.00

7.25000 0.000 0.00

214-00201

0295 *EVERGREEN TREE (TUBELING) 50.000 0.000

EACH 0.000 0.00

7.50000 0.000 0.00

214-00401

0300 *PERENNIALS (2.25 INCH POT) 1,000.000 0.000

EACH 0.000 0.00

1.85000 0.000 0.00

214-00905

0305 *BRUSH LAYER CUTTING 300.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

214-01010

0310 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,496.000 0.000

SY 0.000 0.00

1.30000 0.000 0.00

216-00041

0315 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

217-00020

0320 *MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

48.00000 0.000 0.00

250-00050

0325 *HEALTH AND SAFETY OFFICER 40.000 0.000

HOUR 18.500 1,480.00

80.00000 18.500 1,480.00

250-00110

0330 *AGGREGATE BASE COURSE (CLASS 6) 8,569.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

304-06007
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

74.00000 0.000 0.00

403-00720

0340 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 48,744.000 0.000

TON 0.000 0.00

31.00000 0.000 0.00

403-33841

0345 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 11,203.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-34871

0350 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,616.000 0.000

GAL 0.000 0.00

1.05000 0.000 0.00

411-10255

0355 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,346.000 0.000

SY 0.000 0.00

42.00000 0.000 0.00

412-01001

0360 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3.000 0.000

SY 0.000 0.00

32.00000 0.000 0.00

420-00100

0365 GEOTEXTILE (EROSION CONTROL) (CLASS B) 481.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

420-00101

0370 *DRILLED CAISSON (48 INCH) 42.000 0.000

LF 0.000 0.00

258.00000 0.000 0.00

503-00048

0375 *DRILLED CAISSON (54 INCH) 150.000 0.000

LF 0.000 0.00

225.00000 0.000 0.00

503-00054

0380 RIPRAP (6 INCH) 8.000 0.000

CY 0.000 0.00

105.00000 0.000 0.00

506-00206

0385 RIPRAP (9 INCH) 194.000 0.000

CY 0.000 0.00

65.00000 0.000 0.00

506-00209
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 RIPRAP (12 INCH) 10.000 0.000

CY 0.000 0.00

105.00000 0.000 0.00

506-00212

0395 RIPRAP (18 INCH) 20.000 0.000

CY 0.000 0.00

110.00000 0.000 0.00

506-00218

0400 CONCRETE SLOPE AND DITCH PAVING 12.000 0.000

CY 0.000 0.00

300.00000 0.000 0.00

507-00000

0405 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 9.000 0.000

TON 0.000 0.00

170.00000 0.000 0.00

507-00400

0410 CONCRETE CLASS B 21.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

601-01000

0415 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 565.000 0.000

LF 0.000 0.00

32.00000 0.000 0.00

603-01185

0420 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,262.000 0.000

LF 525.000 19,425.00

37.00000 525.000 19,425.00

603-01245

0425 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 11.000 0.000

LF 0.000 0.00

95.00000 0.000 0.00

603-01365

0430 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 107.000 0.000

LF 107.000 5,457.00

51.00000 107.000 5,457.00

603-02245

0435 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05018

0440 24 INCH REINFORCED CONCRETE END SECTION 6.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

603-05024
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

603-05036

0450 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 1,232.000 0.000

LF 190.000 104,500.00

550.00000 190.000 104,500.00

603-07360

0455 INLET TYPE C (5 FOOT) 5.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

604-00305

0460 INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-00310

0465 INLET TYPE D (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-00505

0470 INLET TYPE D (10 FOOT) 3.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-00510

0475 INLET TYPE R  L 5 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-19105

0480 INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-19110

0485 INLET TYPE R  L 5 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

604-19115

0490 INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-19205

0495 INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

604-19310
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 VANE GRATE INLET (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-25005

0505 VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-26005

0510 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

604-26010

0515 MANHOLE SLAB BASE (5 FOOT) 3.000 0.000

EACH 2.000 4,300.00

2,150.00000 2.000 4,300.00

604-30005

0520 MANHOLE SLAB BASE (10 FOOT) 9.000 0.000

EACH 2.000 6,200.00

3,100.00000 2.000 6,200.00

604-30010

0525 MANHOLE SLAB BASE (15 FOOT) 3.000 0.000

EACH 1.000 4,600.00

4,600.00000 1.000 4,600.00

604-30015

0530 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,570.000 0.000

LF 0.000 0.00

14.25000 0.000 0.00

606-00301

0535 GUARDRAIL TYPE 7 (STYLE CA) 5,352.000 0.000

LF 0.000 0.00

34.00000 0.000 0.00

606-00710

0540 GUARDRAIL TYPE 7 (STYLE CD) 500.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

606-00730

0545 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01340

0550 *TRANSITION TYPE 3G 5.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01370
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

606-01380

0560 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

606-02005

0565 *FENCE (PLASTIC) 2,000.000 1,164.000

LF 0.000 0.00

2.65000 1,164.000 3,084.60

607-11525

0570 *LINE POST (CHAIN LINK) 65.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

607-52900

0575 *END POST (CHAIN LINK) 8.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

607-52905

0580 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

607-52910

0585 *FENCE CHAIN LINK (72 INCH) 3,447.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

607-53172

0590 *20 FOOT GATE SINGLE (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

607-60220

0595 CONCRETE SIDEWALK (6 INCH) 1,408.000 0.000

SY 0.000 0.00

24.00000 0.000 0.00

608-00006

0600 CONCRETE CURB RAMP 175.000 0.000

SY 0.000 0.00

100.00000 0.000 0.00

608-00010

0605 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,845.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-21010
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0610 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,111.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

609-21020

0615 MEDIAN COVER MATERIAL (DECORATIVE) 27,352.000 0.000

SF 0.000 0.00

4.50000 0.000 0.00

610-00010

0620 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,523.000 0.000

SF 0.000 0.00

4.50000 0.000 0.00

610-00020

0625 *MEDIAN COVER MATERIAL (STONE) 9,000.000 0.000

SF 0.000 0.00

2.00000 0.000 0.00

610-00055

0630 *DELINEATOR (TYPE I) 68.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001

0635 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,904.000 0.000

LF 0.000 0.00

2.80000 0.000 0.00

613-01200

0640 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

613-01300

0645 *WIRING 1.000 0.000

L S 0.000 0.00

29,000.00000 0.000 0.00

613-10000

0650 *LIGHT STANDARD STEEL (40 FOOT) 49.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

613-32400

0655 *LIGHT STANDARD FOUNDATION 47.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

613-40010

0660 *LIGHT STANDARD (TEMPORARY) 40.000 0.000

EACH 0.000 0.00

1,725.00000 0.000 0.00

613-50410
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0665 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 35.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-70250

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 18.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-70400

0675 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 8.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

613-72150

0680 *SIGN PANEL (CLASS I) 132.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

614-00011

0685 *SIGN PANEL (CLASS II) 309.000 0.000

SF 0.000 0.00

14.00000 0.000 0.00

614-00012

0690 *STEEL SIGN POST (S 3X5.7) 14.000 0.000

LF 0.000 0.00

14.50000 0.000 0.00

614-00357

0695 *STEEL SIGN POST (S 4X7.7) 13.000 0.000

LF 0.000 0.00

17.50000 0.000 0.00

614-00477

0700 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

460.000 0.000

LF 0.000 0.00

27.25000 0.000 0.00

614-01582

0705 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

614-70117

0710 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-70336

0715 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-72882
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0720 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886

0725 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000

EACH 0.000 0.00

48,000.00000 0.000 0.00

614-81020

0730 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

38,000.00000 0.000 0.00

614-81170

0735 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

39,000.00000 0.000 0.00

614-81175

0740 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 0.000

EACH 0.000 0.00

1,475.00000 0.000 0.00

614-84100

0745 IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-85115

0750 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

16,500.00000 0.000 0.00

614-86246

0755 EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

615-00030

0760 EMBANKMENT PROTECTOR TYPE 5 3.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

615-00050

0765 *DETOUR PAVEMENT 7,657.000 0.000

SY 632.600 15,182.40

24.00000 632.600 15,182.40

621-00450

0770 *CONSTRUCTION SURVEYING 1.000 0.039

L S 0.038 2,850.00

75,000.00000 0.077 5,775.00

625-00000



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *MOBILIZATION 1.000 0.000

L S 0.250 80,000.00

320,000.00000 0.250 80,000.00

626-00000

0780 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 1,150.00

4,600.00000 0.250 1,150.00

626-01000

0785 *EPOXY PAVEMENT MARKING 131.000 32.000

GAL 0.000 0.00

82.00000 32.000 2,624.00

627-00005

0790 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,829.000 0.000

GAL 7.000 252.00

36.00000 7.000 252.00

627-00012

0795 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,176.000 0.000

SF 0.000 0.00

10.25000 0.000 0.00

627-01000

0800 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 447.000 0.000

SF 0.000 0.00

20.50000 0.000 0.00

627-03000

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

428.000 0.000

SF 0.000 0.00

26.00000 0.000 0.00

627-30325

0810 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,720.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

627-30330

0815 *SURVEY MONUMENT (TYPE 1) 30.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01001

0820 *SURVEY MONUMENT (TYPE 2) 3.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

629-01002

0825 *SURVEY MONUMENT (TYPE 5) 5.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

629-01005
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0830 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01011

0835 FLAGGING 7,200.000 81.500

HOUR 124.500 2,490.00

20.00000 206.000 4,120.00

630-00000

0840 TRAFFIC CONTROL VEHICLE 2.000 0.500

EACH 0.000 0.00

3,100.00000 0.500 1,550.00

630-00004

0845 TRAFFIC CONTROL INSPECTION 125.000 18.000

DAY 6.000 648.00

108.00000 24.000 2,592.00

630-00007

0850 TRAFFIC CONTROL MANAGEMENT 300.000 12.000

DAY 22.000 7,700.00

350.00000 34.000 11,900.00

630-00012

0855 UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 74.500

HOUR 0.000 0.00

12.00000 74.500 894.00

630-00015

0860 FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

630-80001

0865 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 0.000

EACH 2.000 500.00

250.00000 2.000 500.00

630-80337

0870 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 3.500

EACH 6.500 344.50

53.00000 10.000 530.00

630-80341

0875 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 21.000

EACH 1.000 156.00

156.00000 22.000 3,432.00

630-80342

0880 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 7.000

EACH 0.000 0.00

150.00000 7.000 1,050.00

630-80343
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0885 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 368.000 168.500

SF 3.125 40.63

13.00000 171.625 2,231.13

630-80344

0890 PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

630-80355

0895 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 1.000

EACH 0.000 0.00

575.00000 1.000 575.00

630-80358

0900 DRUM CHANNELIZING DEVICE 500.000 20.000

EACH 0.000 0.00

45.00000 20.000 900.00

630-80360

0905 CONCRETE BARRIER (TEMPORARY) 15,000.000 2,966.000

LF 0.000 0.00

12.00000 2,966.000 35,592.00

630-80370

0910 TRAFFIC CONE 600.000 100.000

EACH 0.000 0.00

11.00000 100.000 1,100.00

630-80380

0915 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

1,050.00000 0.000 0.00

630-80520

0920 IMPACT ATTENUATOR (TEMPORARY) 12.000 2.500

EACH 0.000 0.00

5,800.00000 2.500 14,500.00

630-85010

0925 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 0.000 0.00

56,000.00000 0.000 0.00

630-86800

0927 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

0.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006

0930 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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0935 F/A ASPHALT PAVEMENT INCENTIVE 111,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0940 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0945 F/A ON-THE-JOB TRAINEE 10,752.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0950 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0955 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0960 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0965 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0970 F/A ADJUST UTILITIES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

0975 F/A OBTAIN POWER FROM XCEL ENERGY 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0980 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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0985 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

CAT 0200 $329,532.33 436,547.73CURRENT AMT 8,171,157.20 $$

CAT NO0201 ROADWAY - ADDED RTD BUS LANE 

0990 *REMOVAL OF SIDEWALK 167.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

202-00200

0995 *REMOVAL OF CURB AND GUTTER 444.000 0.000

LF 0.000 0.00

3.75000 0.000 0.00

202-00203

1000 REMOVAL OF ASPHALT MAT 416.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

202-00220

1005 *TOPSOIL 22.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

207-00205

1010 *AGGREGATE BASE COURSE (CLASS 6) 107.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

304-06007

1015 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 640.000 0.000

SY 0.000 0.00

42.00000 0.000 0.00

412-01001

1020 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 250.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

603-01245

1025 CONCRETE SIDEWALK (6 INCH) 193.000 0.000

SY 0.000 0.00

24.00000 0.000 0.00

608-00006

CAT 0201 $0.00 0.00CURRENT AMT 46,946.20 $$

CAT NO0202 ROADWAY - ITS ELEMENTS 

1030 *RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-00820
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CAT NO0202 ROADWAY - ITS ELEMENTS 

1035 *DRILLED CAISSON (48 INCH) 31.500 0.000

LF 0.000 0.00

258.00000 0.000 0.00

503-00048

1040 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

604-39050

1045 *LOCATION MARKER (FIBER OPTIC)(DOME) 25.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

612-00260

1050 *LOCATION MARKER (UTILITY)(FLAT SLAT) 10.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00270

1055 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

613-00201

1060 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 19,000.000 0.000

LF 8,850.000 24,780.00

2.80000 8,850.000 24,780.00

613-01200

1065 *PULL BOX (24"X36"X18") 18.000 0.000

EACH 1.000 550.00

550.00000 1.000 550.00

613-07034

1070 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

29,000.00000 0.000 0.00

614-32400

1075 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,000.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

614-87424

1080 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 14,000.000 0.000

LF 0.000 0.00

2.25000 0.000 0.00

614-87496

CAT 0202 $25,330.00 25,330.00CURRENT AMT 264,557.00 $$
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER 

1085 *STRUCTURE EXCAVATION 1,202.000 0.000

CY 0.000 0.00

3.75000 0.000 0.00

206-00000

1090 *STRUCTURE BACKFILL (CLASS 1) 1,103.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1095 MECHANICAL REINFORCEMENT OF SOIL 318.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00360

1100 BLOCK FACING 4,170.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

504-04410

1105 *PEDESTRIAN RAILING (STEEL) 1,130.000 0.000

LF 0.000 0.00

125.00000 0.000 0.00

514-00200

1110 CONCRETE SIDEWALK (6 INCH) 95.000 0.000

SY 0.000 0.00

24.00000 0.000 0.00

608-00006

1115 GUTTER TYPE 2 (2 FOOT) 912.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002

1120 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 644.000 0.000

LF 0.000 0.00

5.75000 0.000 0.00

613-01125

1125 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 8.000 0.000

EACH 0.000 0.00

3,850.00000 0.000 0.00

613-30005

1130 3 INCH PLASTIC PIPE 440.000 0.000

LF 0.000 0.00

6.50000 0.000 0.00

619-50240
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER 

1135 6 INCH PLASTIC PIPE 440.000 0.000

LF 0.000 0.00

8.70000 0.000 0.00

619-50480

CAT 0281 $0.00 0.00CURRENT AMT 270,109.50 $$

CAT NO0300 STRUCTURE E-17-ZW 

1140 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

100,000.00000 0.000 0.00

202-00400

1145 *STRUCTURE EXCAVATION 10,550.000 0.000

CY 203.000 761.25

3.75000 203.000 761.25

206-00000

1150 *STRUCTURE BACKFILL (CLASS 1) 10,401.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1155 MECHANICAL REINFORCEMENT OF SOIL 10,401.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00360

1160 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

68,000.00000 0.000 0.00

206-01781

1165 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

68,000.00000 0.000 0.00

206-01782

1170 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 704.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-34871

1175 *DRILLED CAISSON (30 INCH) 1,203.000 0.000

LF 481.000 35,594.00

74.00000 481.000 35,594.00

503-00030

1180 *DRILLED CAISSON (54 INCH) 350.000 0.000

LF 150.000 33,750.00

225.00000 150.000 33,750.00

503-00054
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ZW 

1185 BLOCK FACING 6,958.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

504-04410

1190 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 132.000 0.000

CY 0.000 0.00

250.00000 0.000 0.00

507-00100

1195 BRIDGE DRAIN (SPECIAL) 4.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

513-00690

1200 *WATERPROOFING (MEMBRANE) 4,337.000 0.000

SY 0.000 0.00

7.50000 0.000 0.00

515-00120

1205 BRIDGE EXPANSION DEVICE (0-4 INCH) 318.000 0.000

LF 0.000 0.00

125.00000 0.000 0.00

518-01004

1210 *CONCRETE CLASS D (BRIDGE) 2,122.000 0.000

CY 17.300 3,979.00

230.00000 17.300 3,979.00

601-03040

1215 *STRUCTURAL CONCRETE COATING 52,362.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1220 *REINFORCING STEEL (EPOXY COATED) 454,200.000 0.000

LB 10,236.000 7,779.36

0.76000 10,236.000 7,779.36

602-00020

1225 *BRIDGE RAIL TYPE 7 630.000 0.000

LF 0.000 0.00

60.00000 0.000 0.00

606-10700

1230 *3/4 INCH ELECTRICAL CONDUIT 650.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

613-00075

1235 *2 INCH ELECTRICAL CONDUIT 2,560.000 0.000

LF 0.000 0.00

4.60000 0.000 0.00

613-00200



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ZW 

1240 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 39,120.000 0.000

SF 0.000 0.00

37.00000 0.000 0.00

618-01994

1240 MATERIAL ALLOWANCE GIRDERS 5,704.860

SF 0.000 0.00

29.97000 5,704.860 170,974.65

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF 0.000 0.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF 8,149.980 244,254.90

29.97000 8,149.980 244,254.90

1245 GUARDRAIL TYPE 7 (TEMPORARY) 630.000 0.000

LF 0.000 0.00

32.00000 0.000 0.00

630-80376

CAT 0300 $326,118.51 497,093.16CURRENT AMT 3,298,220.10 $$

CAT NO0301 RET. WALL E-17-CH 

1250 *STRUCTURE EXCAVATION 2,050.000 0.000

CY 0.000 0.00

3.75000 0.000 0.00

206-00000

1255 *STRUCTURE BACKFILL (CLASS 1) 19,960.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1260 SHORING (AREA 3) 0.500 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

206-01783

1265 WATERSTOP (6 INCH) 160.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

518-00106

1270 CONCRETE CLASS D (WALL) 1,901.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

601-03050
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PCN: 13622-BID ESTIMATE RUN 03/16/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RET. WALL E-17-CH 

1275 *STRUCTURAL CONCRETE COATING 19,755.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1280 *REINFORCING STEEL 153,240.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00000

1285 *REINFORCING STEEL (EPOXY COATED) 39,430.000 0.000

LB 0.000 0.00

0.76000 0.000 0.00

602-00020

1290 GUTTER TYPE 2 (2 FOOT) 565.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002

1295 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,052.000 0.000

LF 0.000 0.00

2.80000 0.000 0.00

613-01200

1300 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150

CAT 0301 $0.00 0.00CURRENT AMT 891,247.40 $$

CAT NO0302 RET. WALL E-17-CG 

0642 ADDED ITEM (LUMP SUM)/ CG WALL 1.000 0.000

L S 1.000 2,360.00

2,360.00000 1.000 2,360.00

900-00014

1305 *STRUCTURE EXCAVATION 3,911.600 3,911.600

CY 0.000 0.00

3.75000 3,911.600 14,668.50

206-00000

1307 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 
CG

267.000 0.000

CY 267.000 7,430.61

27.83000 267.000 7,430.61

900-00004

1310 *STRUCTURE BACKFILL (CLASS 1) 9,670.000 893.400

CY 0.000 0.00

14.00000 893.400 12,507.60

206-00100
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PROJECT: IM 0253-173 ESTIMATE NO: 0003 07:07:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-17-CG 

1315 SHORING (AREA 3) 0.500 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

206-01783

1320 WATERSTOP (6 INCH) 94.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

518-00106

1325 CONCRETE CLASS D (WALL) 877.000 194.500

CY 176.200 40,526.00

230.00000 370.700 85,261.00

601-03050

1330 *STRUCTURAL CONCRETE COATING 10,335.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1335 *REINFORCING STEEL 85,680.000 49,694.000

LB 24,082.000 15,653.30

0.65000 73,776.000 47,954.40

602-00000

1340 GUTTER TYPE 2 (2 FOOT) 661.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002

1345 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150

CAT 0302 $65,969.91 170,182.11CURRENT AMT 449,089.61 $$

CAT NO0303 RET. WALL E-17-CI 

1350 *STRUCTURE EXCAVATION 1,220.000 0.000

CY 933.300 3,499.88

3.75000 933.300 3,499.88

206-00000

1352 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 
CI

114.000 0.000

CY 114.000 3,172.62

27.83000 114.000 3,172.62

900-00004

1355 *STRUCTURE BACKFILL (CLASS 1) 7,560.000 0.000

CY 254.600 3,564.40

14.00000 254.600 3,564.40

206-00100
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RET. WALL E-17-CI 

1360 WATERSTOP (6 INCH) 64.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

518-00106

1365 CONCRETE CLASS D (WALL) 575.000 0.000

CY 186.800 42,964.00

230.00000 186.800 42,964.00

601-03050

1370 *STRUCTURAL CONCRETE COATING 7,080.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1375 *REINFORCING STEEL 51,710.000 0.000

LB 36,197.000 23,528.05

0.65000 36,197.000 23,528.05

602-00000

1380 GUTTER TYPE 2 (2 FOOT) 465.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002

1385 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150

CAT 0303 $76,728.95 76,728.95CURRENT AMT 288,302.12 $$

CAT NO0304 RET. WALL E-17-CJ 

1390 *STRUCTURE EXCAVATION 580.000 0.000

CY 0.000 0.00

3.75000 0.000 0.00

206-00000

1395 *STRUCTURE BACKFILL (CLASS 1) 3,000.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1400 WATERSTOP (6 INCH) 27.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

518-00106

1405 *CONCRETE CLASS D (WALL) 260.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

601-03050
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RET. WALL E-17-CJ 

1410 *STRUCTURAL CONCRETE COATING 3,355.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1415 *REINFORCING STEEL 22,970.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00000

1420 GUTTER TYPE 2 (2 FOOT) 222.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002

1425 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150

CAT 0304 $0.00 0.00CURRENT AMT 124,139.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1430 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

100,000.00000 1.000 100,000.00

620-00005

1435 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 60,000.00

60,000.00000 1.000 60,000.00

620-00012

1440 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

620-00020

CAT 0400 $60,000.00 164,200.00CURRENT AMT 164,200.00 $$

PROJECT TOTAL 883,679.70 $ 1,370,081.95CURRENT AMT 13,967,968.63 $$


